



Phase 4A

Mill and Replace:

- Taxiway 'C'
- Curved Portion of Taxiway 'D'
- FBO Apron (Phased to begin on October 6th)

Taxi Routes:

- Temporary taxiway connects B A S I N hangars to Taxiway 'D' and Runway 16/34
- Taxiway 'A' connects North Apron to Runway 7/25